

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Metric	Details
Date	08 July 2026
Team ID	K. Bhargav
Project Name	Predictive Risk Clustering and Visual Informatics for Cardiovascular Disease
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create the product backlog and sprint schedule.

Sprint	Functional	User	Story			
	Requirement	Story	User Story / Task	Points	Priority	Team
	(Epic)	Number				Members
Sprint-1	Data Preprocessing	USN-1	Collect and clean <code>Heart_new2.csv</code> dataset, handling missing values and scaling BMI.	3	High	K. Bhargav
Sprint-1	Custom UI Architecture	USN-2	Develop the Flask web application wrapper and fixed sidebar HTML/CSS layout.	5	High	K. Bhargav
Sprint-1	Demographic Matrix	USN-3	Engineer Tableau Dashboard 1 mapping age groups and gender profiles.	5	High	K. Bhargav
Sprint-2	Behavioral Risk Matrix	USN-4	Analyze and visualize smoking vs. alcohol consumption correlation factors.	5	High	K. Bhargav

Sprint-2	Comorbidity Mapping	USN-5	Map pre-existing diabetic status against stroke events using scatter plots.	5	High	K. Bhargav
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Secondary Ailments	USN-6	Create a matrix view tracking Asthma, Kidney Disease, and Skin Cancer.	3	Medium	K. Bhargav
Sprint-3	Epidemiological Ratios	USN-7	Build pie distributions mapping race-wise cardiovascular disease percentages.	3	Medium	K. Bhargav
Sprint-4	Advanced Metabolic Grid	USN-8	Develop the Age vs. BMI interactive tree-map with gradient risk scales.	5	High	K. Bhargav
Sprint-4	Narrative Storyboard	USN-9	Compile the 7-slide sequential Tableau Story presentation sequence.	3	High	K. Bhargav
Sprint-4	System Integration	USN-10	Embed Tableau scripts securely into Flask layout and conduct local loopback testing.	3	High	K. Bhargav

Sprint Schedule Tracking

Sprint	Planned Story Points	Planned Start Date (Duration)	Planned End Date	Story Points Completed (A)	Actual End Date
Sprint-1	13	03 Aug 2026 (7 Days)	09 Aug 2026	13	09 Aug 2026
Sprint-2	10	10 Aug 2026 (7 Days)	16 Aug 2026	10	16 Aug 2026
Sprint-3	6	17 Aug 2026 (7 Days)	23 Aug 2026	6	23 Aug 2026

Sprint-4	11	24 Aug 2026 (7 Days)	30 Aug 2026	11	30 Aug 2026
-----------------	----	----------------------	-------------	----	-------------

Velocity (1 Mark)

Velocity: Imagine we have a standard 7-day sprint duration, and the total workload of the project is estimated at 40 story points across 4 sprints. Let's calculate the team's average velocity (AV) per iteration unit (story points per sprint).

$$AV = \frac{\text{Total Story Points}}{\text{Number of Sprints}} = \frac{40}{4} = 10 \text{ Points/Sprint}$$

Burndown Chart Representation

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

